
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:41 PM
Run date

Time

Reviewer: Woods, Mark 01-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 020 Date: 06-Mar-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 910

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Painting;

No painting due to bad weather.

Welding:(QA: J. Lizardo)

13 m Diaphragm:

Welding fill pas of weld # 101. (SAW PJP with backing bar)

9 m Diaphragm.

Cutting stiffener plate for the west shear wall.

Welding crew worked 10 hours.

Details of welding operation are available in QA report.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Kenneth ChappellWelder 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM Luo HUAWelder 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00
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